
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/06/2011

ESTIMATE SUMMARY 14:33:00

CONTID: C17826         ESTIMATE NO: 0011 PROG 2005

PCN: 17826-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 115 FLORENCE NORTH PERCENT TIME:

PROJECT NO: ES21151-025                   

SH 115 FLORENCE NORTH

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS AND ASPHALT, INC. PAY PERIOD ENDING 10/06/2011 DATE TIME STARTED 10/12/2010

1910 RAND AVE. DATE LET 09/02/2010 DATE WORK BEGAN 10/12/2010

 DATE AWARDED 09/07/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/10/2010 DATE ACCEPTED

COLORADO SPRINGS CO 80905     719-473-3100 DATE NOTICE TO PROCEED 10/12/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,313,486.27 PARTICIPATING $ $ 217,714.40

AWARD PROJECT AMT: 3,899,982.32 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.69

WORK DAYS

WORK DAYS

89.57%

554,106.32

217,714.40

217,714.40

217,714.40

$

$

$

$

4,759,379.95

0.00

4,759,379.95

0.00

4,759,379.95

-58,499.73

0.00

4,700,880.22

0.00

AMOUNT DUE 4,700,880.22 217,714.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,714.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

171.0 TIME ALLOW: 195

ORIG TIME ALLOW: 140
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PCN: 17826-BID    ESTIMATE RUN 10/06/2011

PROJECT: ES21151-025                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00008  
 

0.000

HOUR

318.00000 0.000.000

0.00

0010 Removal of Pipe 36.000

0.000

202-00035  
 

36.000

LF  

15.90000 572.4036.000

0.00

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000

EACH

3.18000 0.000.000

0.00

0020 Removal of Asphalt Mat (Planing) 375,504.000

3,200.000

202-00240  
 

396,000.000

SY  

0.89000 337,046.56378,704.000

2,848.00

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000

EACH

31.80000 0.000.000

0.00

0030 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000

EACH

21.20000 0.000.000

0.00

0035 *Removal of Guardrail Type 3 8,638.250

0.000

202-01130  
 

9,949.000

LF  

2.07000 17,881.188,638.250

0.00

0040 *Removal of End Anchorage 40.000

4.000

202-01300  
 

50.000

EACH

121.90000 5,363.6044.000

487.60

0045 Embankment Material (Complete In Place) 605.000

0.000

203-00060  
 

605.000

CY  

8.24000 4,985.20605.000

0.00

0050 Backhoe 0.000

0.000

203-01510  
 

0.000

HOUR

90.92000 0.000.000

0.00

0055 Potholing 7.500

0.000

203-01597  
 

7.500

HOUR

129.07000 968.037.500

0.00
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PCN: 17826-BID    ESTIMATE RUN 10/06/2011

PROJECT: ES21151-025                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 2.000

0.000

203-02330  
 

2.000

HOUR

32.71000 65.422.000

0.00

0065 Topsoil 0.000

0.000

207-00205  
 

0.000

CY  

15.12000 0.000.000

0.00

0070 *Erosion Log (12 Inch) 264.000

0.000

208-00002  
 

264.000

LF  

4.03000 1,063.92264.000

0.00

0075 *Erosion Bales (Weed Free) 4.000

0.000

208-00011  
 

4.000

EACH

15.90000 63.604.000

0.00

0080 *Silt Fence 480.000

0.000

208-00020  
 

480.000

LF  

1.22000 585.60480.000

0.00

0085 *Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

6.36000 0.000.000

0.00

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

583.00000 583.001.000

0.00

0095 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,208.15000 2,416.302.000

0.00

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

33.92000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

87.45000 0.000.000

0.00

0110 Erosion Control Supervisor 20.000

0.000

208-00205  
 

22.000

HOUR

47.70000 954.0020.000

0.00
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PCN: 17826-BID    ESTIMATE RUN 10/06/2011

PROJECT: ES21151-025                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000

EACH

21.20000 0.000.000

0.00

0120 *Seeding (Native) 0.920

0.000

212-00006  
 

0.920

ACRE

689.00000 633.880.920

0.00

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000

ACRE

980.50000 0.000.000

0.00

0130 *Soil Binder 0.000

0.000

213-00100  
 

0.000

ACRE

832.10000 0.000.000

0.00

0135 *Soil Retention Blanket (Class 1) 4,524.000

0.000

216-00021  
 

4,524.000

SY  

1.84000 8,324.164,524.000

0.00

0140 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000

TON 

12.86000 0.000.000

0.00

0145 Hot Mix Asphalt (Patching) (Asphalt) 1,158.220

391.360

403-00720  
 

1,549.580

TON 

122.24000 189,420.661,549.580

47,839.85

0150 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 58,305.660

575.800

403-34841  
 

62,718.000

TON 

43.08000 2,536,613.3058,881.460

24,805.46

0155 Emulsified Asphalt (Slow-Setting) 18,797.000

160.000

411-10255  
 

20,000.000

GAL 

4.02000 76,207.1418,957.000

643.20

0160 *Guardrail Type 3 (6-3 Post Spacing) 14,690.000

0.000

606-00301  
 

14,890.000

LF  

12.77000 187,591.3014,690.000

0.00

0165 *Guardrail Type 3 (Special) 4,600.000

0.000

606-00305  
 

4,600.000

LF  

13.67000 62,882.004,600.000

0.00
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PCN: 17826-BID    ESTIMATE RUN 10/06/2011

PROJECT: ES21151-025                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000

EACH

625.40000 0.000.000

0.00

0175 *Transition Type 3G 5.000

2.000

606-01370  
 

13.000

EACH

1,166.00000 8,162.007.000

2,332.00

0180 *End Anchorage (Nonflared) 45.000

0.000

606-02003  
 

54.000

EACH

1,738.40000 78,228.0045.000

0.00

0185 *End Anchorage (Flared) 29.000

2.000

606-02005  
 

31.000

EACH

1,409.80000 43,703.8031.000

2,819.60

0190 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000

EACH

15.90000 0.000.000

0.00

0195 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000

EACH

16.96000 0.000.000

0.00

0200 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000

EACH

18.02000 0.000.000

0.00

0205 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000

SF  

13.78000 0.000.000

0.00

0210 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000

SF  

14.84000 0.000.000

0.00

0215 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000

SF  

19.08000 0.000.000

0.00

0220 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000

EACH

128.26000 0.000.000

0.00
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PCN: 17826-BID    ESTIMATE RUN 10/06/2011

PROJECT: ES21151-025                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000

EACH

339.20000 0.000.000

0.00

0230 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000

EACH

381.60000 0.000.000

0.00

0235 *Rumble Strip 0.000

96,167.000

614-80385  
 

96,167.000

LF  

0.08000 7,693.3696,167.000

7,693.36

0240 18 Inch Drainage Pipe (Class 0) 80.000

0.000

624-20018  
 

80.000

LF  

49.82000 3,985.6080.000

0.00

0245 Construction Surveying (Hourly) 53.000

0.000

625-00001  
 

53.000

HOUR

90.10000 4,775.3053.000

0.00

0250 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

66,745.00000 66,745.001.000

0.00

0255 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

2,816.70000 2,816.701.000

0.00

0260 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1,500.000

GAL 

62.54000 0.000.000

0.00

0265 Pavement Marking Paint (Waterborne) 1,923.000

19.000

627-00011  
 

1,942.000

GAL 

28.62000 55,580.041,942.000

543.78

0270 *Flagging 4.000

0.000

630-00000  
 

4.000

HOUR

19.08000 76.324.000

0.00

0275 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000

HOUR

29.68000 0.000.000

0.00
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PCN: 17826-BID    ESTIMATE RUN 10/06/2011

PROJECT: ES21151-025                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000

DAY 

90.10000 0.000.000

0.00

0285 *Traffic Control Management 7.000

0.000

630-00012  
 

7.000

DAY 

402.80000 2,819.607.000

0.00

0290 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000

HOUR

44.01000 0.000.000

0.00

0295 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000

EACH

21.20000 0.000.000

0.00

0300 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000

EACH

37.10000 0.000.000

0.00

0305 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000

EACH

84.80000 0.000.000

0.00

0310 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

50.88000 0.000.000

0.00

0315 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000

SF  

8.48000 0.000.000

0.00

0320 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000

EACH

4,028.00000 0.000.000

0.00

0325 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000

EACH

63.60000 0.000.000

0.00

0330 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

22.26000 0.000.000

0.00
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PCN: 17826-BID    ESTIMATE RUN 10/06/2011

PROJECT: ES21151-025                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

22.26000 0.000.000

0.00

0340 *Concrete Barrier (Temporary) 226.800

162.000

630-80370  
 

432.000

LF  

24.22000 9,416.74388.800

3,923.64

0345 *Traffic Cone 0.000

0.000

630-80380  
 

0.000

EACH

10.60000 0.000.000

0.00

0350 *Rumble Strip (Portable) 0.000

0.000

630-80430  
 

0.000

EACH

1,775.50000 0.000.000

0.00

0355 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

1,961.00000 0.000.000

0.00

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A Fuel Cost Adjustment 103,616.450

1,597.760

700-70016  
 

110,000.000

F A 

1.00000 105,214.21105,214.210

1,597.76

0375 F/A Roadway Smoothness Incentive 0.000

50,000.000

700-70018  
 

90,000.000

F A 

1.00000 50,000.0050,000.000

50,000.00

0380 F/A Asphalt Cement Cost Adjustment 307,908.030

2,436.410

700-70019  
 

330,000.000

F A 

1.00000 310,344.44310,344.440

2,436.41

0385 F/A OJT Colorado Training Program 5,000.000

0.000

700-70022  
 

5,000.000

F A 

1.00000 5,000.005,000.000

0.00
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PCN: 17826-BID    ESTIMATE RUN 10/06/2011

PROJECT: ES21151-025                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A On-The-Job Trainee 1,292.400

0.000

700-70023  
 

1,536.000

F A 

1.00000 1,292.401,292.400

0.00

0395 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

125,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 *F/A Erosion Control 19,549.630

0.000

700-70380  
 

19,549.630

F A 

1.00000 19,549.6319,549.630

0.00

0700 60 Inch Corrugated Steel Pipe Tezak CSP 20.000

0.000

603-10600  
 

20.000

LF  

305.76000 6,115.2020.000

0.00

0705 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) Flash Arrow Panel (C Type)

1.800

0.000

630-80358  
 

2.000

EACH

1,265.00000 2,277.001.800

0.00

0710 Added Item (Dollar)/ End Sections and Ditch at MM 23.54 6,320.000

0.000

900-00006  
 

6,320.000

DOL 

1.00000 6,320.006,320.000

0.00

0715 Added Item (Dollar)/ End Sections and Pipe at MM 10.2 292.000

0.000

900-00006  
 

292.000

DOL 

1.00000 292.00292.000

0.00

0720 Transition Type 3L Type L at Arkasas River Bridge 4.000

0.000

606-01395  
 

4.000

EACH

1,121.25000 4,485.004.000

0.00

1000 *Delineator (Type I) Mountain Barricade Item 0.000

300.000

612-00001  
 

382.000

EACH

15.90000 4,770.00300.000

4,770.00
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PCN: 17826-BID    ESTIMATE RUN 10/06/2011

PROJECT: ES21151-025                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1005 *Delineator (Type II) Mountain Barricade Item 0.000

30.000

612-00002  
 

30.000

EACH

16.96000 508.8030.000

508.80

1010 *Delineator (Type III) Mountain Barricade Item 0.000

135.000

612-00003  
 

280.000

EACH

18.02000 2,432.70135.000

2,432.70

1015 *Sign Panel (Class I) Mountain Barricade Item 244.130

6.250

614-00011  
 

278.000

SF  

13.78000 3,450.24250.380

86.13

1020 *Sign Panel (Class II) Mountain Barricade Item 872.260

22.380

614-00012  
 

997.000

SF  

14.84000 13,276.46894.640

332.12

1025 *Sign Panel (Class III) Mountain Barricade Item 0.000

40.000

614-00013  
 

40.000

SF  

19.08000 763.2040.000

763.20

1030 *Steel Sign Support (2-Inch Round)(Post and Socket) 
Mountain Barricade Item

31.000

0.000

614-01503  
 

34.000

EACH

128.26000 3,976.0631.000

0.00

1035 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase Mountain Barricade Item

77.000

2.000

614-01573  
 

90.000

EACH

339.20000 26,796.8079.000

678.40

1040 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase Mountain Barricade Item

3.000

3.000

614-01583  
 

7.000

EACH

381.60000 2,289.606.000

1,144.80

1045 *Removal of Ground Sign Mountain Barricade Item 73.000

0.000

202-00810  
 

107.000

EACH

31.80000 2,321.4073.000

0.00

1050 *Removal of Sign Panel Mountain Barricade Item 0.000

0.000

202-00821  
 

11.000

EACH

21.20000 0.000.000

0.00

1055 *Reset Sign Panel Mountain Barricade Item 3.000

0.000

210-00815  
 

3.000

EACH

21.20000 63.603.000

0.00
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PCN: 17826-BID    ESTIMATE RUN 10/06/2011

PROJECT: ES21151-025                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1060 *Traffic Control Management Mountain Barricade Item 149.000

23.000

630-00012  
 

195.000

DAY 

402.80000 69,281.60172.000

9,264.40

1065 *Uniformed Traffic Control Coordination Mountain 
Barricade Item

22.000

0.000

630-00015  
 

22.000

HOUR

44.01000 968.2222.000

0.00

1070 *Barricade (Type 3 M-A) (Temporary) Mountain Barricade 
Item

5.400

0.000

630-80335  
 

6.000

EACH

21.20000 114.485.400

0.00

1075 *Construction Traffic Sign (Panel Size A) Mountain 
Barricade Item

9.000

0.000

630-80341  
 

48.000

EACH

37.10000 333.909.000

0.00

1080 *Construction Traffic Sign (Panel Size B) Mountain 
Barricade Item

25.200

0.000

630-80342  
 

112.000

EACH

84.80000 2,136.9625.200

0.00

1085 *Construction Traffic Sign (Panel Size C) Mountain 
Barricade Item

21.600

0.000

630-80343  
 

24.000

EACH

50.88000 1,099.0121.600

0.00

1090 *Construction Traffic Sign (Special) Mountain Barricade
Item

216.000

0.000

630-80344  
 

240.000

SF  

8.48000 1,831.68216.000

0.00

1095 *Portable Message Sign Panel Mountain Barricade Item 3.600

0.000

630-80355  
 

4.000

EACH

4,028.00000 14,500.803.600

0.00

1100 *Drum Channelizing Device Mountain Barricade Item 48.600

0.000

630-80360  
 

54.000

EACH

63.60000 3,090.9648.600

0.00

1105 *Drum Channelizing Device (With Light) (Flashing) 
Mountain Barricade Item

0.900

0.000

630-80363  
 

8.000

EACH

22.26000 20.030.900

0.00

1110 *Drum Channelizing Device (With Light) (Steady Burn) 
Mountain Barricade Item

2.700

0.000

630-80364  
 

8.000

EACH

22.26000 60.102.700

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1120 *Traffic Cone Mountain Barricade Item 191.700

0.000

630-80380  
 

500.000

EACH

10.60000 2,032.02191.700

0.00

1125 *Rumble Strip (Portable) Mountain Barricade Item 7.200

0.000

630-80430  
 

8.000

EACH

1,775.50000 12,783.607.200

0.00

1130 *Impact Attenuator (Temporary) Mountain Barricade Item 0.000

0.000

630-85010  
 

0.000

EACH

1,961.00000 0.000.000

0.00

1140 *Removal of Delineator Mountain Barricade Item 0.000

0.000

202-00090  
 

318.000

EACH

3.18000 0.000.000

0.00

1145 *Flagging Mountain Barricade Item 2,245.000

195.500

630-00000  
 

2,500.000

HOUR

19.08000 46,564.742,440.500

3,730.14

1150 *Pilot Car Operation Mountain Barricade Item 0.000

0.000

630-00001  
 

0.000

HOUR

29.68000 0.000.000

0.00

1155 *Traffic Control Inspection Mountain Barricade Item 75.000

12.000

630-00007  
 

98.000

DAY 

90.10000 7,838.7087.000

1,081.20

CAT 4,452,419.25172,762.554,990,908.83CURRENT AMT0200 $ $ $

CAT NO0300 K-16-V      (Arkansas River) 

0420 Removal of Asphalt Mat (Planing) (Special) 648.000

0.000

202-00246  
 

648.000

SY  

3.09000 2,002.32648.000

0.00

0425 Removal of Portions of Present Structure (Class 2) 127.000

0.000

202-00453  
 

127.000

SY  

222.60000 28,270.20127.000

0.00

0430 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

371.00000 0.000.000

0.00
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NO.
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QTY THIS PERIOD
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PERIOD

14:33:00

CUMULATIVE
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CAT NO0300 K-16-V      (Arkansas River) 

0435 Removal of Expansion Device 27.700

0.000

202-00504  
 

27.700

LF  

143.10000 3,963.8727.700

0.00

0440 Waterproofing (Membrane) 648.000

0.000

515-00120  
 

648.000

SY  

13.78000 8,929.44648.000

0.00

0445 Bridge Expansion Joint (Asphaltic Plug) 181.100

0.000

518-01001  
 

185.000

LF  

222.60000 40,312.86181.100

0.00

0450 Polymer Mortar End Dam 0.000

0.000

518-02100  
 

0.000

CF  

530.00000 0.000.000

0.00

0455 Sawing and Sealing Bridge Joint 76.700

0.000

518-03000  
 

76.700

LF  

56.18000 4,309.0176.700

0.00

0460 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000

LF  

28.62000 0.000.000

0.00

0465 Concrete Class D (Bridge) (Special) 10.200

0.000

601-03041  
 

10.200

CY  

1,664.20000 16,974.8410.200

0.00

CAT 104,762.540.00105,630.68CURRENT AMT0300 $ $ $

CAT NO0301 K-16-CC           (US 50 ) 

0470 Removal of Asphalt Mat (Planing) (Special) 1,162.000

0.000

202-00246  
 

1,162.000

SY  

3.09000 3,590.581,162.000

0.00

0475 *Removal of Bridge Railing 0.000

573.000

202-00425  
 

573.000

LF  

4.51000 2,584.23573.000

2,584.23

0480 Removal of Expansion Device 146.800

0.000

202-00504  
 

146.800

LF  

143.10000 21,007.08146.800

0.00
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CAT NO0301 K-16-CC           (US 50 ) 

0485 Waterproofing (Membrane) 1,162.000

0.000

515-00120  
 

1,162.000

SY  

13.78000 16,012.361,162.000

0.00

0490 Polymer Mortar End Dam 0.000

0.000

518-02100  
 

0.000

CF  

530.00000 0.000.000

0.00

0495 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000

LF  

28.62000 0.000.000

0.00

0500 *Bridge Rail Type 10R 0.000

573.000

606-11010  
 

573.000

LF  

73.94000 42,367.62573.000

42,367.62

CAT 85,561.8744,951.8585,561.87CURRENT AMT0301 $ $ $

CAT NO0302 K-16-CH           (Beaver Creek) 

0505 *Modify Fence 0.000

0.000

210-01001  
 

0.000

LF  

9.49000 0.000.000

0.00

0510 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000

LB  

6.73000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0302 $ $ $

CAT NO0303 72" CMP           (MM 20.84) 

0515 Clean Culvert 1.000

0.000

202-04002  
 

1.000

EACH

7,738.00000 7,738.001.000

0.00

0520 Geotextile (Drainage) (Class 1) 27.000

0.000

420-00112  
 

27.000

SY  

1.51000 40.7727.000

0.00

0525 Riprap (12 Inch) 24.000

0.000

506-00212  
 

24.000

CY  

56.18000 1,348.3224.000

0.00

0535 Culvert Lining (48 Inch) 100.500

0.000

603-00048  
 

100.500

LF  

556.50000 55,928.25100.500

0.00
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CAT NO0303 72" CMP           (MM 20.84) 

0540 48 Inch Steel End Section 2.000

0.000

603-30048  
 

2.000

EACH

1,378.00000 2,756.002.000

0.00

CAT 67,811.340.0067,811.34CURRENT AMT0303 $ $ $

CAT NO0304 60" CMP           (MM 23.51) 

0545 Clean Culvert 1.000

0.000

202-04002  
 

1.000

EACH

7,738.00000 7,738.001.000

0.00

0550 Geotextile (Drainage) (Class 1) 15.000

0.000

420-00112  
 

15.000

SY  

1.51000 22.6515.000

0.00

0555 Riprap (12 Inch) 10.000

0.000

506-00212  
 

10.000

CY  

56.18000 561.8010.000

0.00

0565 Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

0.000

LF  

243.80000 0.000.000

0.00

0570 36 Inch Steel End Section 0.000

0.000

603-30036  
 

0.000

EACH

779.10000 0.000.000

0.00

CAT 8,322.450.008,322.45CURRENT AMT0304 $ $ $

CAT NO0305 J-17-I           (Red Creek) 

0575 *Modify Fence 0.000

0.000

210-01001  
 

0.000

LF  

9.49000 0.000.000

0.00

0580 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000

LB  

6.73000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0305 $ $ $

CAT NO0306 J-17-AA           (Big Turkey Creek) 

0585 Removal of Expansion Device 74.000

0.000

202-00504  
 

74.000

LF  

143.10000 10,589.4074.000

0.00
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CAT NO0306 J-17-AA           (Big Turkey Creek) 

0590 Modify Bridge Expansion Device 1.000

0.000

210-00410  
 

1.000

EACH

10,070.00000 10,070.001.000

0.00

0595 *Modify Fence 0.000

0.000

210-01001  
 

0.000

LF  

9.49000 0.000.000

0.00

0600 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000

LB  

6.73000 0.000.000

0.00

CAT 20,659.400.0020,659.40CURRENT AMT0306 $ $ $

CAT NO0308 J-17-A            (Little Turkey Creek) 

0605 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

188.000

LF  

4.51000 0.000.000

0.00

0610 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

188.000

LF  

73.94000 0.000.000

0.00

CAT 0.000.0014,748.60CURRENT AMT0308 $ $ $

CAT NO0309 J-17-AD           (Little Fountain Creek) 

0615 *Modify Fence 0.000

0.000

210-01001  
 

0.000

LF  

9.49000 0.000.000

0.00

0620 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000

LB  

6.73000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0309 $ $ $

CAT NO0310 J-17-AE           (Little Fountain Creek) 

0625 *Modify Fence 0.000

0.000

210-01001  
 

0.000

LF  

9.49000 0.000.000

0.00

0630 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000

LB  

6.73000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0310 $ $ $
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CAT NO0311 J-17-AC           (Little Fountain Creek) 

0635 *Modify Fence 0.000

0.000

210-01001  
 

0.000

LF  

9.49000 0.000.000

0.00

0640 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000

LB  

6.73000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0311 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0645 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

9,266.74000 9,266.741.000

0.00

0650 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,873.36000 7,873.361.000

0.00

0655 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,351.50000 2,703.002.000

0.00

CAT 19,843.100.0019,843.10CURRENT AMT0400 $ $ $

$ 4,759,379.95217,714.40$5,313,486.27$CURRENT AMTPROJECT TOTAL


